
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  November 19, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject:  Penn Avenue Reconstruction Project Phase I– Contract Amendment 

#1 with Meyer Contracting, Inc. 

 

Recommendation: 

 

Authorize the proper city officers to amend Contract No. C-36634 with Meyer 

Contracting, Inc. by $350,000 from the current contract amount of 

$951,633.35 to a revised contract amount of $1,301,633.35.  No additional 

appropriation is necessary. 

 

Previous Directives:   

 

February 12, 2013 - Council Action acceptance of the low, responsive, and 

responsible bid of Meyer Contracting, Inc. in the amount of $951,633.35 to 

furnish and deliver all labor,  materials, equipment and incidentals necessary 

to accomplish the reconstruction of Penn Ave S, Phase I, S.A.P. 141-426-003. 

 

Department Information:   

 

Prepared by: Stephanie Malmberg, P.E. Project Engineer 673-3365 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Stephanie Malmberg 

 

Reviews NA 

Financial Impact   

 

 No financial impact: Contract increase is within project budget 

Community Impact 

 

 City Goals – City infrastructure will be well maintained 

 



Supporting Information 

Background 

The reconstruction of Penn Avenue from MN-62 to 100 feet north of 54th St W is the first 

phase of a multi-year project.  As part of the roadway reconstruction new storm sewers, 

lighting, driveway aprons and signals at W 54th, W 56th, W 58th and W 60th were installed.  

On February 12, 2013 the project was awarded to Meyer Contracting, Inc., in the amount of 

$951,633.35.00. Construction of Penn Ave began April 22, 2013, and was substantially 

completed on September 30, 2013.   

Amendment #1 

During construction, the Engineer determined additional work was required to complete the 

project.  The additional work is as follows: 

1. Unforeseen pockets of poor soils had to be excavated and backfilled with granular 

borrow (based on unit prices this totaled approximately $220,000). 

2. Special precast storm structures were modified to accommodate necessary grade 

changes made in the field due to conflicting utilities. 

3. 3 additional manholes were installed that were not part of the original contract 

(based on negotiated prices, items 2 and 3 totaled approximately $19,300). 

4. Additional grading and sod installation on private properties and sidewalk removal 

and replacement was done to ensure that the sidewalk met ADA requirements 

(based on the tracking of time and materials totaled just under $100,000). 

The total cost to perform the extra work was $350,000.  

Contract C-36634, with Meyer Contracting, Inc. will be increased by $350,000 from the 

current contract amount of $951,633.35 to a revised contract amount of $1,301,633.35.   

The contingency within the overall project budget is sufficient to accommodate these 

additional costs.  No adjustment to the project appropriation is required.   

 

CC: Gary Warnberg – Purchasing 

 David Schueter – Purchasing 

  

  

 

 


